
State of California Department of Transportation Page 1
09/20/08 Statement of Ongoing Contracts as of 10/02/08

06District

06-FRE-33-16.7/83

06-FRE-33-62.5/69.5

06-FRE-33-/5.9

06-FRE-41-22.5/25.6

06-FRE-41-30.4/31.8

06-FRE-99-1.0/0

Fed Aid

HA22

HM1

HA25

HB4N

Pgm Code

IN FRESNO COUNTY AT VARIOUS LOCATIONS

IN FRESNO COUNTY IN MENDOTA AND

FIREBAUGH FROM 0.1 KM SOUTH OF BASS

AVENUE TO 0.4 NORTH OF MAIN CANAL

BRIDGE

IN FRESNO COUNTY AT VARIOUS LOCATIONS

FROM KINGS COUNTY LINE TO 1.1 MILE

NORTH OF NEBRASKA AVENUE

IN FRESNO COUNTY IN FRESNO AT VARIOUS

LOCATIONS

IN FRESNO COUNTY IN FRESNO FROM

HERNDON AVENUE UNDERCROSSING TO  0.1

KM NORTH OF FRIANT ROAD UNDERCROSSING

IN FRESNO COUNTY AT VARIOUS LOCATIONS

Description 

SEAL COAT

WIDEN EXISTING HIGHWAY

RUBBERIZED HOT MIX ASPHALT OVERLAY

PLANTING AND IRRIGATION

EXTEND EXISTING AUXILIARY LANE

INSTALL CLOSED CIRCUIT TV SYSTEMS

Type Of Work

NORTHERN CALIFORNIA PAVING

INC.

LEE'S PAVING INC.

W JAXON BAKER INC

GOLD VALLEY CONSTRUCTION INC.

SHASTA CONSTRUCTORS INC.

CLAYBORN CONTRACTING GROUP INC

Contractor

YREKA, CA 96097

VISALIA, CA 93291

REDDING CA 960494248

ROCKLIN, CA 95677

REDDING, CA  96049-1539

AUBURN CA 95602

 

 

(530)241-1086

 

 

(530)268-9512

ABOUZEDAN, RAAID

BAINS, DEL

SAMIMI, MOHAMMAD

MENGONI, MARK

Resident
Engineer

(559)243-3598

(559)651-8314

 

(559)243-3814

(559)445-5595

 

 $1,303,257

 $5,890,437

 $2,339,790

 $3,518,233

 $5,375,114

 $485,724

Bid + CCOs

 $11,563

 $5,899,047

 $0

 $3,283,753

 $5,296,130

 $0

Comp To  date

 $11,563

 $0

 $0

 $30,470

 $15,362

 $0

This Month

06/04/08

10/04/02

06/10/08

01/17/07

04/23/07

05/20/08

Awarded

07/03/08

10/18/02

07/07/08

02/09/07

05/10/07

06/24/08

Approved

10/17/08

10/29/08

08/19/09

09/21/08

Est Comp

 46%

 100%

 0%

 0%

 93%

 0%

%Time

 1%

 98%

 0%

 0%

 98%

 0%

% Work 

 

OVER RUN

 

PLANT EST

SATIS

 

 

Message

06-0H8904

06-343534

06-0J4704

06-431804

06-419614

06-480504

Contract 

  

ACST-P033-(058)E

  

ACNH-X019-(020)E

  

  

  

  P0-33 0-(8E)

  

--()

  

  

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

P.O. BOX 1231

1212 N. PLAZA DR.

P O BOX 994248

P.O. BOX 1535

P.O. BOX 491539

10556 COMBIE ROAD PMB 6203

3240 N. MILLBROOK

AVENUE

8530 W. ROOSEVELT

AVE.

3240 N. MILLBROOK

505 N STREET

FRESNO, CA 93726

VISALIA, CA 93291

FRESNO, CA 93726

FRESNO, CA 93721

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
09/20/08 Statement of Ongoing Contracts as of 10/02/08

06District

06-FRE-99-10.7/15.9

06-FRE-99-10.7/15.4

06-FRE-99-12.2/14.5

06-FRE-99-21.4/22.4

06-FRE-99-/10

06-FRE-168-29.3/0

Fed Aid

HA22

HM

HB4

HA25

201315

202.02

Pgm Code

IN FRESNO COUNTY IN AND NEAR FOWLER

FROM 0.7 KM SOUTH OF MERCED STREET

UNDERCROSSING TO 0.5 KM NORTH OF

CLOVIS AVENUE UNDERCROSSIN

IN FRESNO COUNTY NEAR FRESNO FROM

MERCED STREET UC TO CHESTNUT  AVENUE

OC AND FROM HERNDON CANAL BR TO SAN

JOAQUIN RIVER BRIDGE

IN FRESNO COUNTY NEAR FOWLER FROM 0.2

KM SOUTH OF CLOVIS AVENUE

UNDERCROSSING TO AMERICAN AVENUE

OVERCROSSING

IN FRESNO COUNTY IN FRESNO ON ROUTE

99 AND ON ROUTE 180

ON ROUTE 99 BETWEEN 0.5 MILES SOUTH

OF MERCED STREET UC AND 0.1 MILE

NORTH OF DODGE AVE OC

IN FRESNO COUNTY NEAR AUBERRY

Description 

PLANTING AND IRRIGATION

PLACE BONDED WEARING COURSE

HIGHWAY PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT FOG WARNING SYSTEM

CULVERT REPAIR/SLOPE STABILIZATION

Type Of Work

WATKINS AND BORTOLUSSI, INC.

MARTIN BROTHERS

J. S. BRAR

WATKIN AND BORTOLUSSI, INC.

ICX TRANSPORTATION

SANCHEZ GRADING

Contractor

SAN RAFAEL, CA 94903

SACRAMENTO, CA 95828

CLOVIS, CA 93611

SAN RAFAEL, CA 94901-4886

SAN FRANCISCO, CA 94109

FRESNO, CA 93710

 

 

 

 

 

 

ABOUZEDAN, RAAID

ABOUZEDAN, RAAID

HADDADIN, HAIDAR

ABOUZEDAN, RAAID

ALLRED, LARRY R

MENGONI, MARK

Resident
Engineer

(559)243-3598

(559)243-3598

(559)243-3599

(559)243-3598

(559)243-3881

(559)445-5595

 $764,163

 $2,408,092

 $472,025

 $1,729,026

 $11,984,000

 $250

Bid + CCOs

 $391,675

 $148,638

 $438,502

 $738,140

 $0

 $0

Comp To  date

 $10,854

 $146,718

 $1,971

 $161,672

 $0

 $0

This Month

08/27/07

12/18/07

01/31/05

03/18/08

06/19/08

04/18/06

Awarded

10/03/07

01/14/08

02/14/05

04/23/08

06/19/08

05/24/06

Approved

06/02/11

10/20/08

09/15/09

03/16/10

11/01/09

07/14/06

Est Comp

 0%

 100%

 0%

 20%

 0%

 0%

%Time

 0%

 6%

 0%

 43%

 0%

 0%

% Work 

PLANT EST

SATIS

OVER RUN

PLANT EST

SATIS

 

 

 

Message

06-420314

06-0G6504

06-458604

06-462804

06-0K2104

06-0F8804

Contract 

  

  

ACST-P099-(482)E

  

  

  

  

  

  P0-99 4-(2ES)T

  

  

  

  

  

6206- 005-()

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

  

  

77 LARKSPUR STREET

20 LIGHT SKY COURT

2779 BULLARD AVENUE

77 LARKSPUR STREET

1720 CLAY STREET STE 14

5070 N SIXTH ST., STE 176

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

505 N STREET

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93721

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
09/20/08 Statement of Ongoing Contracts as of 10/02/08

06District

06-FRE-168-41.0/43.8

06-FRE-180-24.6/27.3

06-FRE-180-31.3/0

06-FRE-180-55.4/56.6

06-FRE-180-60.3/64

06-FRE-180-63.3/66.5

Fed Aid

HM

HA22

HA22

HA22

HE14

HE14

HE14

Pgm Code

IN FRESNO COUNTY NEAR SHAVER LAKE AT

VARIOUS LOCATIONS FROM 1.3 MILES EAST

OF UPPER CRESSMAN ROAD TO 0.3 MILE

WEST OF SHAVER LAKE 

IN FRESNO COUNTY NEAR MENDOTA FROM

BELMONT AVENUE TO 0.5 KM EAST OF

KINGS SLOUGH BRIDGE

IN FRESNO COUNTY NEAR MENDOTA AT FOUR

MILE SLOUGH BRIDGE

IN FRESNO COUNTY IN FRESNO AT VARIOUS

LOCATIONS

IN FRESNO COUNTY IN AND NEAR FRESNO

FROM ROUTE 168 TO CLOVIS AVENUE

IN FRESNO COUNTY IN AND NEAR FRESNO

FROM 0.2 KM EAST OF CLOVIS AVENUE

OVERCROSSING TO 1.3 KM EAST OF

TEMPERANCE AVENUE

Description 

INSTALL CURED IN PLACE PIPE LINERS

ASPHALT CONCRETE RESURFACING

MITIGATION PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT FREEWAY AND BRIDGES

Type Of Work

INSITUFORM TECHNOLOGIES INC.

R G W CONSTRUCTION INC

DAYLEN, INC

WATKIN AND BORTOLUSSI INC

FORSTER AND KROEGER LANDSCAPE

MAINTENANCE INC A JOINT

VENTURE

WATKIN & BORTOLUSSI INC./

FORSTER & KROEGER LANDSCAPE

INC., A JOINT VENTURE

SECURITY PAVING COMPANY, INC.

Contractor

CHESTERFIELD, MO 63005

LIVERMORE CA 94551

FRESNO  CA  93704

SAN RAFAEL CA 949014886

SAN RAFAEL, CA 94901

SUN VALLEY, CA  91353-1489

 

(925)606-2400

 

(415)453-4691

 

 

HADDADIN, HAIDAR

ALLRED, LARRY

ALLRED, LARRY

ALLRED, LARRY

SAMIMI, MOHAMMAD

OSCAR SHERRILL

Resident
Engineer

(559)243-3599

(559)243-3881

(559)445-5004

(559)445-5004

(559)243-3814

(559)243-3812

 $206,795

 $8,233,112

 $96,384

 $1,745,978

 $3,801,515

 $48,777,241

Bid + CCOs

 $0

 $2,688,086

 $94,611

 $1,370,708

 $3,009,492

 $20,150,411

Comp To  date

 $0

 $352,446

 $0

 $16,183

 $22,470

 $1,994,841

This Month

04/23/08

02/22/08

12/19/02

10/27/06

11/22/06

12/20/07

Awarded

05/13/08

03/14/08

12/27/02

11/20/06

12/19/06

01/08/08

Approved

03/19/08

03/16/06

05/03/10

04/08/11

10/06/09

Est Comp

 0%

 42%

 100%

 0%

 0%

 35%

%Time

 0%

 33%

 100%

 0%

 0%

 41%

% Work 

 

 

OVER RUN

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

06-0G5704

06-420504

06-478904

06-342344

06-342444

06-342434

Contract 

  

ACNH-P180-(052)E

  

STP-    -(   )

  

  

  

BHP1-80 0-(2EN)H

  

--()

  

  

  

P180- 052-()

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

P.O. BOX 1026

P O BOX 2910

1039 E. SANTA ANA

77 LARKSPUR STREET

77 LARKSPUR STREET

P.O. BOX 1489

3240 N. MILLBROOK

AVENUE

3240 N MILLBROOK

505 N STREET

505 N STREET

3240 N. MILLBROOK

3240 N. MILLBROOK

FRESNO, CA 93726

FRESNO, CA 93723

FRESNO CA 93721

FRESNO, CA 93726

FRESNO, CA 93726-5866

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
09/20/08 Statement of Ongoing Contracts as of 10/02/08

06District

06-FRE-198-14.4/14.4

06-KER-5-/10.2

06-KER-33-36.6/0

06-KER-41-/5

06-KER-58-47.0/67.8

06-KER-58-55.2/0

Fed Aid

HB1

HA22

HB1

HA22

HM3

HB1

Pgm Code

IN FRESNO COUNTY ABOUT 7 MILES WEST

OF COALINGA AT 0.8 MILE EAST OF

WARTHAN CREEK BRIDGE NO. 42-0012

IN KERN COUNTY AT LEBEC FROM LOS

ANGELES COUNTY LINE TO GRAPEVINE

UNDERCROSSING

IN KERN COUNTY NEAR MCKITTRICK AT 3.7

KM NORTH OF ROUTE 58

IN SAN LUIS OBISPO, KERN AND KING

COUNTIES AT VARIOUS LOCATIONS

IN KERN COUNTY IN AND NEAR

BAKERSFIELD AT VARIOUS LOCATIONS

IN KERN COUNTY IN BAKERSFIELD AT

COTTONWOOD ROAD

Description 

WIDEN SHOULDERS AND INSTALL BEACONS

HOT MIX ASPHALT CONCRETE SURFACING

EXTEND EXISTING BOX CULVERT

REALIGN HIGHWAY AND REPLACE BRIDGE

REPLACE APPROACH SLAB

INSTALL SIGNALS

Type Of Work

CRUCO CONSTRUCTION GROUP, INC.

SECURITY PAVING COMPANY INC

BUGLER CONSTRUCTION

KIEWIT PACIFIC CO

AMERICAN CIVIL CONSTRUCTORS

GRANITE CONSTRUCTION COMPANY

Contractor

FRESNO, CA 93706

SUN VALLEY CA 913531489

PLEASANTON, CA 94588

VANCOUVER, WA 98661

BENICIA, CA 94513

WATSONVILLE, CA 95077-5085

 

(818)767-8418

 

 

 

 

ABOUZEDAN, RAAID

PETER MULLALY

ERIC KARLSON

HISHAM ALNATOUR

AMARJIT DHALIWAL

Resident
Engineer

(559)243-3598

 

(661)720-0971

(559)386-4971

(661)391-4747

(661)720-0972

 $186,281

 $14,268,735

 $320,920

 $34,567,059

 $728,353

 $668,997

Bid + CCOs

 $187,809

 $0

 $295,801

 $33,758,521

 $569,477

 $661,948

Comp To  date

 $0

 $0

 $0

 $63,003

 $0

 $643

This Month

05/07/08

08/21/08

09/26/07

10/04/06

04/04/08

05/29/07

Awarded

05/30/08

09/10/08

10/12/07

10/19/06

04/28/08

06/14/07

Approved

08/29/08

08/20/08

06/02/09

08/29/08

12/31/08

Est Comp

 100%

 0%

 100%

 0%

 100%

 95%

%Time

 100%

 0%

 100%

 0%

 100%

 97%

% Work 

COMPLETED

 

COMPLETED

PLANT EST

SATIS

OVER RUN

SUSPENDED

Message

06-0G7304

06-460704

06-0F8204

06-3829U4

06-0G3204

06-0E6004

Contract 

  

ACIM- 005-(180)2

  

ACNH-P041-(102)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

WPCP

2443 FOUNDRY PARK AVENUE.

P O BOX 1489

5524-C SPRINGDALE AVE, STE 96

2200 COLUMBIA HOUSE BLVD.

3701 MALLARD DRIVE

P. O. BOX 50085

3240 N. MILLBROOK

AVENUE

805 S. LEXINGTON ST.

8530 WEST ROOSEVELT

AVENUE

1824 NORRIS ROAD

805 S. LEXINGTON ST.

FRESNO, CA 93726

DELANO, CA 93215

VISALIA, CA 93291

BAKERSFIELD, CA 93308

DELANO, CA 93215

Accepted

08/29/08

08/21/08

08/29/08

Location
Storm Water
Plan



State of California Department of Transportation Page 5
09/20/08 Statement of Ongoing Contracts as of 10/02/08

06District

06-KER-58-55.7/56.6

06-KER-58-59.6/64.4

06-KER-58-77.3/107.6

06-KER-58-139.0/0

06-KER-99-17.0/31.1

06-KER-99-21.6/24.7

Fed Aid

HA22

HA26

HB4N

HA25

Pgm Code

IN KERN COUNTY NEAR BAKERSFIELD  FROM

0.4 KM WEST OF WASHINGTON STREET

OVERCROSSING TO 0.5 KM EAST OF MOUNT

VERNON AVENUE UNDERCRO

IN KERN COUNTY NEAR BAKERSFIELD  FROM

0.3 KM EAST OF 58/184 SEPARATION TO

0.4 KM WEST OF TEJON HIGHWAY

OVERCROSSING

IN KERN COUNTY NEAR TEHACHAPI FROM

1.7 MILE EAST OF ROUTE 223 TO CACHE

CREEK BRIDGE

IN KERN COUNTY NEAR BORON AT THE

BORON SAFETY ROADSIDE REST AREA

IN KERN COUNTY IN AND NEAR

BAKERSFIELD AT VARIOUS LOCATIONS FROM

0.5 MILE SOUTH OF ROUTE 119 TO 0.5

MILE NORTH OF 7TH STANDARD ROA

IN KERN COUNTY IN AND NEAR

BAKERSFIELD FROM PLANZ ROAD

OVERCROSSING TO 0.1 MI NORTH OF

CALIFORNIA AVENUE UNDERCROSSING

Description 

PLANTING AND IRRIGATION

ASPHALT CONCRETE OVERLAY

RUBBERIZED HOT MIX ASPHALT OVERLAY

CONSTRUCT NEW BUILDINGS

INSTALL VEHICLE DETECTION SYSTEM

INSTALL IRRIGATION SYSTEM

Type Of Work

ACCU CONSTRUCTION 23135 BETTY

ROAD  PERRIS, CA. 92570

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION

BOWE CONTRACTORS INC.

LEE WILSON ELECTRIC COMPANY

INC

ODYSSEY LANDSCAPE CO. INC.

Contractor

PERRIS , CA. 92570

BAKERSFIELD, CA 93388

BAKERSFIELD, CA

LANCASTER, CA 93535

ARROYO GRANDE CA 93421

STOCKTON, CA 95209

 

 

 

 

(805)489-4216

 

HISHAM ALNATOUR

HISHAM ALNATOUR

AMARJIT DHALIWAL

AMRJIT DHALIWAL

PETER MULLALY

Resident
Engineer

(661)859-2428

(661)391-4747

(661)720-0972

(661)720-0972

 

(661)720-0971

 $995,942

 $4,150,439

 $8,568,149

 $6,260,440

 $427,400

 $521,046

Bid + CCOs

 $947,851

 $905,514

 $8,187,127

 $0

 $0

 $228,455

Comp To  date

 $5,809

 $905,514

 $4,652,058

 $0

 $0

 $69,499

This Month

07/20/06

05/16/08

05/01/08

09/04/08

06/10/08

04/08/08

Awarded

08/07/06

06/12/08

05/21/08

09/23/08

06/27/08

05/07/08

Approved

04/28/10

01/06/09

09/29/08

09/29/08

Est Comp

 0%

 45%

 91%

 0%

 0%

 93%

%Time

 0%

 22%

 92%

 0%

 0%

 44%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

06-0A5104

06-0E1804

06-0H8404

06-463004

06-0H4004

06-0G2204

Contract 

ACST-P058-(102)E

ACNH-P058-(104)E

  

ACHS-P058-(105)E

  

  

  P0-58 1-(2E)

--()

  

G P0-58 1-(5E)

  

  

--()

  

  

--()

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

WPCP

23135 BETTY ROAD

PO BOX 5127

P.O. BOX 5127

42424 N. 4TH ST. EAST

P O BOX 250

800 W EIGHT MILE RD

P.O.BOX 81197

1824 NORRIS ROAD

805 S. LEXINGTON DR.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

BAKERSFIELD, CA. 93380

BAKERSFIELD, CA 93308

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
09/20/08 Statement of Ongoing Contracts as of 10/02/08

06District

06-KER-99-24.7/27.1

06-KER-99-36.2/0

06-KER-119-29.3/0

06-KER-119-30.1/30.4

06-KER-166-23.6/0

06-KER-178-97.0/98

Fed Aid

HA25

HB1

HA22

HB1

HA42

HB1

Pgm Code

IN KERN COUNTY IN BAKERSFIELD FROM

BAKERSFIELD YARD OVERHEAD TO  GILMORE

AVENUE UNDERCROSSING

IN KERN COUNTY NEAR CAWELO AT LERDO

HIGHWAY OVERCROSSING

IN KERN COUNTY ON ROUTE 119 AND

ROUTE 223 AT VARIOUS LOCATIONS

IN KERN COUNTY NEAR PUMPKIN CENTER

AND IN BAKERSFIELD AT WIBLE ROAD

IN KERN COUNTY NEAR METTLER AT 1.0

MILE WEST OF ROUTE 99/166  SEPARATION

IN KERN COUNTY IN RIDGECREST FROM 0.5

MILE WEST OF JACKS RANCH TO  0.3 MILE

EAST OF JACKS RANCH ROAD

Description 

PLANTING AND IRRIGATION

INSTALL SIGNALS AND LEFT-TURN LANE

REPLACE FOUR CULVERTS

INSTALL SIGNALS

REPLACE CULVERT

CONSTRUCT LEFT TURN LANE

Type Of Work

A C C U CONSTRUCTION

TDS ENGINEERING

VICTORY ENGINEERS INC.

T D S ENGINEERING

BERKELEY ENGINEERING

GRANITE CONSTRUCTION COMPANY

Contractor

PERRIS, CA 92570

WESTLAKE, CA 91361

FRESNO, CA 93720

WESTLAKE VILLAGE CA 91361

BERKELEY, CA 94707

WATSONVILLE CA 95077

 

 

 

(805)371-4639

 

(831)724-1011

PETER MULLALY

HISHAM ALNATOUR

JIM BURFORD

HISHAM ALNATOUR

Resident
Engineer

(661)720-0971

(661)391-4747

(661)332-4208

 

(661)391-4747

 

 $2,816,423

 $445,785

 $538,350

 $321,700

 $640,626

 $373,947

Bid + CCOs

 $2,590,262

 $453,795

 $353,618

 $0

 $494,269

 $0

Comp To  date

 $14,000

 $0

 $0

 $0

 $120,779

 $0

This Month

08/04/06

01/24/08

12/07/07

05/08/08

05/09/08

07/08/08

Awarded

08/22/06

02/06/08

01/09/08

07/16/08

05/27/08

07/23/08

Approved

12/01/09

06/21/08

04/21/08

10/10/08

Est Comp

 0%

 71%

 89%

 0%

 100%

 0%

%Time

 0%

 98%

 66%

 0%

 77%

 0%

% Work 

PLANT EST

SATIS

 

 

 

OVER RUN

 

Message

06-451604

06-0E5804

06-0E4004

06-0F9704

06-0E5004

06-0F5404

Contract 

ACNH-P099-(479)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

WPCP

23135 BETTY RD.

1014 S. WESTLAKE BLVD

575 E. ALLUVIAL AVENUE STE106

1014 S WESTLAKE BLVD 14 136

PO BOX 7069

P O BOX 50085

805 S. LEXINGTON ST.

1824 NORRIS ROAD

1824 NORRIS ROAD

BAKERSFIELD, CA 93308

1824 NORRIS ROAD

DELANO, CA 93215

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 7
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06District

06-KER-395-.1/T14.6

06-KIN-5-16.1/16.4

06-KIN-41-44.1/48

06-KIN-43-10.2/17.9

06-MAD-41-19.8/20.1

06-MAD-41-20.9/32.9

Fed Aid

HB1

HA22

HM1

HB1

Pgm Code

IN KERN COUNTY AT AND NEAR

JOHANNESBURG FROM 0.1 MILE NORTH OF

SAN BERNARDINO COUNTY LINE TO 0.3 MI

SOUTH OF SOUTH CHINA LAKE BLVD

IN KINGS COUNTY NEAR KETTLEMAN CITY

FROM 0.6 MILE SOUTH TO 0.3  MILE

SOUTH OF ROUTE 5/41 SEPARATION

IN KINGS COUNTY NEAR LEMOORE AND IN

FRESNO COUNTY NEAR FRESNO

IN KINGS AND TULARE COUNTIES AT

VARIOUS LOCATIONS

IN MADERA COUNTY NEAR COARSEGOLD AT

YOSEMITE SPRINGS PARKWAY

IN MADERA COUNTY NEAR COARSEGOLD FROM

0.9 MILE NORTH OF YOSEMITE  SPRINGS

ROAD TO ROAD 425B

Description 

WIDEN SHOULDERS

INSTALL OVERHEAD EXIT SIGN

SEAL JOINTS

HIGHWAY RESURFACING

INSTALL SIGNALS

SEAL COAT

Type Of Work

SONIA MADERA

T D S ENGINEERING

GRAHAM CONTRACTORS INC.

GRANITE CONSTRUCTION COMPANY

F C I CONSTRUCTORS INC

INTERNATIONAL SURFACING SYSTEM

Contractor

BAKERSFIELD, CA 93388

WESTLAKE VILLAGE CA 91361

SAN JOSE, CA 95159

WATSONVILLE, CA 95077

BENICIA CA 94510

MODESTO, CA  95352

 

(805)371-4639

 

 

(707)742-6000

 

SAM DHAILWAL

MICHAEL WEBER

HADDADIN, HAIDAR

ALAN VONG

MARK MENGONI

Resident
Engineer

(661)341-4742

(559)651-8314

(559)243-3599

(661)720-0972

(559)243-3856

(559)243-3543

 $6,649,951

 $226,320

 $205,501

 $2,914,922

 $1,069,694

 $868,394

Bid + CCOs

 $31,938

 $25,826

 $202,369

 $2,473,792

 $3,459

 $932,534

Comp To  date

 $31,938

 $25,826

 $0

 $2,473,792

 $3,459

 $663,572

This Month

08/01/08

04/11/08

06/17/08

05/29/08

05/21/08

06/09/08

Awarded

08/15/08

04/28/08

07/09/08

06/18/08

06/16/08

06/27/08

Approved

02/27/09

09/20/08

09/02/08

11/04/08

12/22/08

09/26/08

Est Comp

 12%

 78%

 100%

 38%

 7%

 100%

%Time

 0%

 11%

 100%

 85%

 0%

 98%

% Work 

 

 

COMPLETED

 

 

 

Message

06-0E6904

06-0G3604

06-0H9204

06-0H8804

06-0A4004

06-0J4504

Contract 

ACHS-P395-(219)E

  

  

  

ACST-P041-(106)E

  

  P3-95 2-(9E)

  

  

  

G P0-41 1-(6EC)M

  

--()

  

  

  

5941- 048-()

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

WPCP

P.O. BOX 5127

1014 S WESTLAKE BLVD STE 1413

P.O. BOX 26770

P.O. BOX 50085

2100 GOODYEAR ROAD

P.O. BOX 4770

1824 NORRIS ROAD

8530 W. ROOSEVELT AVE

3240 N. MILLBROOK

AVENUE

3240 N MILLBROOK

3240 N. MILLBROOK

BAKERSFIELD, CA 93308

VISALIA, CA 93291

FRESNO, CA 93726

FRESNO CA 93726

FRESNO, CA 93726-5866

Accepted

09/02/08

Location
Storm Water
Plan
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09/20/08 Statement of Ongoing Contracts as of 10/02/08

06District

06-MAD-99-7.4/0

06-MAD-99-19.6/22.6

06-MAD-145-7.0/8.1

06-MAD-145-8.1/9.1

06-TUL-63-5.8/8

06-TUL-99-5.6/7.3

Fed Aid

HB1

HE13

HM1

HB1

HB4C

HA25

Pgm Code

IN MADERA COUNTY NEAR MADERA AT

AVENUE 12 OVERCROSSING

IN MADERA COUNTY NEAR FAIRMEAD FROM

1.6 KM SOUTH OF AVENUE 21

INTERSECTION TO 0.2 KM SOUTH OF

ROUTE 99 AND 152 SEPARATION

IN MADERA COUNTY AT VARIOUS LOCATIONS

IN MADERA COUNTY IN AND NEAR MADERA

FROM AVENUE 13 TO ROUTE 145/99

SEPARATION AND FROM ROAD 31 TO 0.2

MILE WEST OF ROAD 33

IN TULARE COUNTY IN VISALIA FROM

PACKWOOD CREEK TO ROUTE 63/198

SEPARATION

IN TULARE COUNTY IN AND NEAR

EARLIMART AND IN TIPTON

Description 

INSTALL TRAFFIC SIGNALS

CONVERT TO DIVIDED FREEWAY

HOT MIX ASPHALT RESURFACING

PAVEMENT OVERLAY

WIDEN ROADWAY TO SIX LANES

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

F C I CONSTRUCTORS INC

F C I CONSTRUCTORS INC

W. JAXON BAKER

CRUCO

TEICHERT CONSTRUCTION

WATKINS & BORTOLUSSI INC

Contractor

BENICIA CA 94510

BENICIA CA 94510

REDDING, CA  96099-4248

FRESNO, CA  93706

KINGSBURG CA 93631

SAN RAFAEL, CA 94901-4886

(707)742-6000

(707)742-6000

 

 

 

 

ALAN VONG

MEJIA, HUGO

MARK MENGONI

ALAN VONG

SHELLEY MAGGARD

PETER MULLALY

Resident
Engineer

(559)243-3856

(559)675-5275

(559)243-3543

(559)243-3856

(559)651-8319

(661)720-0971

 $1,188,201

 $49,554,599

 $1,422,279

 $1,036,380

 $10,491,554

 $1,823,117

Bid + CCOs

 $491,232

 $40,973,869

 $1,386,654

 $979,237

 $1,132,241

 $1,342,135

Comp To  date

 $214,462

 $824,135

 $0

 $0

 $829,897

 $26,638

This Month

11/28/07

10/23/06

06/17/08

05/06/08

04/10/08

10/05/07

Awarded

12/17/07

11/09/06

07/10/08

05/30/08

04/28/08

10/22/07

Approved

11/19/08

06/25/09

09/09/08

08/21/08

06/30/09

08/30/11

Est Comp

 25%

 66%

 100%

 100%

 20%

 0%

%Time

 41%

 82%

 100%

 100%

 11%

 0%

% Work 

 

 

COMPLETED

COMPLETED

 

PLANT EST

SATIS

Message

06-0C5204

06-293304

06-0J4304

06-0G6004

06-307004

06-431704

Contract 

ACST-P099-(510)E

  

  

  

  

  

G P0-99 5-(0E)

  

  

  

  

  

--()

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

2100 GOODYEAR RD

2100 GOODYEAR RD

P.O. BOX 994248

3443 FOUNDRY PARK AVE.

PO BOX 400

77 LARKSPUR ST.

3240 N MILLBROOK

3469 YEAGER DRIVE,

SUITE 109

3240 N. MILLBROOK

3240 N. MILLBROOK

8530 W ROOSEVELT AVE

805 S. LEXINGTON ST.

FRESNO, CA 93726

MADERA, CA 93637

FRESNO, CA 93726-5866

FRESNO, CA 93726-5866

VISALIA CA 93291

DELANO, CA 93215

Accepted

09/10/08

08/22/08

Location
Storm Water
Plan
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06District

06-TUL-99-12.1/13.1

06-TUL-99-27.6/33.3

06-TUL-99-28.3/29.9

06-TUL-99-30.1/31

06-TUL-99-34.0/42

06-TUL-99-51.9/0

Fed Aid

HB32

HM1

HA25

HB4N

HA22

HA26

Pgm Code

IN TULARE COUNTY IN PIXLEY FROM  0.3

KM SOUTH OF AVENUE 96  OVERCROSSING

TO 0.3 KM NORTH OF  AVENUE 100

OVERCROSSING

IN TULARE COUNTY IN AND NEAR TULARE

FROM PAIGE AVENUE OVERCROSSING TO 0.1

MILE NORTH OF SOUTH TAGUS

OVERCROSSING

IN TULARE COUNTY IN TULARE FROM 0.5

KM SOUTH OF BARDESLY ROAD

OVERCROSSING TO 0.3 KM NORTH OF

CROSS AVENUE OVERCROSSING

IN TULARE COUNTY IN TULARE FROM  0.8

KM SOUTH OF PROSPERITY AVENUE

OVERCROSSING TO 0.6 KM NORTH OF

PROSPERITY AVENUE OVERCROSSING

IN TULARE COUNTY IN AND NEAR  VISALIA

FROM 0.2 KM NORTH TO TAGUS AVENUE

OVERCROSSING TO 2.1 KM NORTH OF BETTY

DRIVE OVERCROSSING

IN TULARE COUNTY NEAR KINGSBURG AT

DODGE AVENUE AT WARLOW SAFETY

ROADSIDE REST AREA

Description 

PLANTING AND IRRIGATION

RESURFACE HIGHWAY

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

RESURFACE ASPHALT CONCRETE

RECONSTRUCT SAFETY ROADSIDE REST

Type Of Work

WATKINS & BORTOLUSSI

MAVERICK ASPHALT

WATKINS & BORTOLUSSI

WATKIN & BORTOLUSSI INC

W JAXON BAKER

GRANITE CONSTRUCTION COMPANY

Contractor

SAN RAFAEL, CA 94901-4886

BAKERSFIELD, CA 93389

SAN RAFAEL, CA 94901-4886

SAN RAFAEL CA 94901-4886

REDDING CA  96099-4248

FRESNO, CA  93706

 

 

 

 

 

 

PETER MULLALY

AMARJIT DHALIWAL

BLAS MARTINEZ

BLAS MARTINEZ

BLAS MARTINEZ

RIZWAN TANVIR

Resident
Engineer

(661)720-0971

(661)720-0972

(559)651-8321

(559)651-8321

(559)651-8321

(559)651-8315

 $560,426

 $1,550,307

 $2,142,872

 $266,099

 $10,027,211

 $2,780,576

Bid + CCOs

 $540,483

 $1,235,418

 $2,052,211

 $227,864

 $9,407,883

 $1,757,014

Comp To  date

 $11,021

 $1,235,418

 $14,785

 $2,358

 $466,217

 $396,269

This Month

11/15/05

06/06/08

01/19/06

05/16/07

05/16/07

12/07/07

Awarded

12/02/05

07/02/08

01/26/06

06/04/07

05/25/07

12/17/07

Approved

05/20/09

10/02/08

03/30/09

09/15/09

09/22/08

12/30/08

Est Comp

 0%

 70%

 0%

 0%

 99%

 71%

%Time

 0%

 77%

 0%

 0%

 91%

 64%

% Work 

PLANT EST

SATIS

 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

Message

06-479004

06-0J3904

06-431604

06-388214

06-459404

06-432004

Contract 

ACST-P099-(489)E

  

ACNH-P099-(455)E

  

ACNH-P099-(507)E

ACST-P099-(497)E

  P0-99 4-(9E)

  

--()

  

--()

G P0-99 4-(7E)

--()

  

  

  

  

--()

SWPPP

WPCP

SWPPP

WPCP

SWPPP

WPCP

77 LAKSPUR ST.

P.O. BOX 13490

77 LARKSPUR STREET

77 LARKSPUR STREET

PO BOX 994248

2716 GRANITE COURT

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

DELANO, CA 93215

DELANO, CA 93215

VISALIA CA 93291

VISALIA CA 93291

VISALIA CA 93291

VISALIA, CA 93291

Accepted

09/23/08

Location
Storm Water
Plan
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06District

 $19,535,592 $165,267,003 $279,737,677

06-TUL-99-52.6/52.7

06-TUL-190-8.0/15

06-TUL-190-14.9/18.8

06-TUL-198-18.8/0

Fed Aid

HA21

HA22

HB1

Pgm Code

IN TULARE COUNTY NEAR KINGSBURG AT

KINGS RIVER BRIDGE

IN TULARE COUNTY AT AND NEAR  POPLAR

FROM 0.8 KM WEST OF ROAD 184 TO 0.7

KM EAST OF ROAD 232

IN TULARE COUNTY IN AND NEAR

PORTERVILLE FROM PROSPECT STREET TO

1.8 MILE EAST OF PLANO STREET

IN TULARE COUNTY NEAR EXETER FROM 0.3

KM WEST TO 0.2 KM EAST OF ROUTE 65

Description 

REHABILITATE BRIDGE DECK

ASPHALT CONCRETE OVERLAY

RUBBERIZED HOT MIX ASPHALT OVERLAY

INSTALL TRAFFIC SIGNALS

Type Of Work

PROFESSIONAL CONSTRUCTION

SERVICES

EMMETT'S EXCAVATION, INC.

W JAXON BAKER INC

TEICHERT CONSTRUCTION

Contractor

PLEASANT HILL CA 94523

CLOVIS, CA 93611

REDDING CA 960994248

KINGSBURG CA 93631-0400

(925)945-1052

 

(530)241-1086

 

RIZWAN TANVIR

RIZWAN TANVIR

RIZWAN TANVIR

SHELLEY MAGGARD

Resident
Engineer

(559)651-8315

(559)651-8315

(559)651-8315

(559)651-8319

 $489,865

 $5,134,116

 $2,213,990

 $1,189,578

Bid + CCOs

 $301,031

 $3,362,032

 $2,020,147

 $1,232,431

Comp To  date

 $301,031

 $1,787,783

 $1,631,135

 $0

This Month

09/21/07

01/30/08

05/08/08

06/26/07

Awarded

10/24/07

02/15/08

06/02/08

07/18/07

Approved

09/29/08

10/16/08

10/06/08

09/04/08

Est Comp

 90%

 78%

 76%

 100%

%Time

 59%

 65%

 91%

 100%

% Work 

 

 

 

COMPLETED

Message

06-0C8404

06-337324

06-0G6104

06-471604

Contract 

  

ACST-P190-(011)E

  

ACNH-P198-(050)E

  

  P1-90 0-(1E)

  

PL62-06 0-(8H ) 

  

--()

  

206-008-()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

SWPPP

WPCP

SWPPP

3309 VINCENT RD

1477 MENLO

P O BOX 994248

PO BOX 400

8530 W. ROOSEVELT AVE

8530 W ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W ROOSEVELT AVE

VISALIA, CA 93291

VISALIA, CA 93291

VISALIA, CA 93291

VISALIA CA 93291

Accepted

09/04/08

Location
Storm Water
Plan



06-0H8904

06-343534

06-0J4704

06-431804

06-419614

06-420314

06-0G6504

06-458604

06-462804

06-480504

06-0K2104

06-0F8804

06-0G5704

06-420504

06-478904

06-342344

06-342444

06-342434

06-0G7304

06-460704

06-0F8204

06-3829U4

Contract

06-FRE-33-16.7/83

06-FRE-33-62.5/69.5

06-FRE-33-/5.9

06-FRE-41-22.5/25.6

06-FRE-41-30.4/31.8

06-FRE-99-10.7/15.9

06-FRE-99-10.7/15.4

06-FRE-99-12.2/14.5

06-FRE-99-21.4/22.4

06-FRE-99-1.0/0

06-FRE-99-/10

06-FRE-168-29.3/0

06-FRE-168-41.0/43.8

06-FRE-180-24.6/27.3

06-FRE-180-31.3/0

06-FRE-180-55.4/56.6

06-FRE-180-60.3/64

06-FRE-180-63.3/66.5

06-FRE-198-14.4/14.4

06-KER-5-/10.2

06-KER-33-36.6/0

06-KER-41-/5

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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06-0G3204

06-0E1804

06-0H8404

06-0E6004

06-0A5104

06-463004

06-0H4004

06-0G2204

06-451604

06-0E5804

06-0E4004

06-0F9704

06-0E5004

06-0F5404

06-0E6904

06-0G3604

06-0H9204

06-0H8804

06-0A4004

06-0J4504

06-0C5204

06-293304

Contract

06-KER-58-47.0/67.8

06-KER-58-59.6/64.4

06-KER-58-77.3/107.6

06-KER-58-55.2/0

06-KER-58-55.7/56.6

06-KER-58-139.0/0

06-KER-99-17.0/31.1

06-KER-99-21.6/24.7

06-KER-99-24.7/27.1

06-KER-99-36.2/0

06-KER-119-29.3/0

06-KER-119-30.1/30.4

06-KER-166-23.6/0

06-KER-178-97.0/98

06-KER-395-.1/T14.6

06-KIN-5-16.1/16.4

06-KIN-41-44.1/48

06-KIN-43-10.2/17.9

06-MAD-41-19.8/20.1

06-MAD-41-20.9/32.9

06-MAD-99-7.4/0

06-MAD-99-19.6/22.6

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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06-0J4304

06-0G6004

06-307004

06-431704

06-479004

06-0J3904

06-431604

06-388214

06-459404

06-432004

06-0C8404

06-337324

06-0G6104

06-471604

Contract

06-MAD-145-7.0/8.1

06-MAD-145-8.1/9.1

06-TUL-63-5.8/8

06-TUL-99-5.6/7.3

06-TUL-99-12.1/13.1

06-TUL-99-27.6/33.3

06-TUL-99-28.3/29.9

06-TUL-99-30.1/31

06-TUL-99-34.0/42

06-TUL-99-51.9/0

06-TUL-99-52.6/52.7

06-TUL-190-8.0/15

06-TUL-190-14.9/18.8

06-TUL-198-18.8/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

Page
Statement of Ongoing Contracts - Index

06District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

Category

 $14,268,735

 $66,644,926

 Bid + CCO

 $0

 $55,918,660

 Work Comp

-I-

-F-



06

District

 $5,089,290

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

06District

 $279,737,677  $165,267,003

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $19,837,394

 $166,076,231

 $12,910,391

 Bid + CCO

 $14,810,327

 $94,506,078

 $31,938

 Work Comp

District Total:

Work completed this Period:  $5,089,290

-S-

-SH-


	06

